

[CLICK HERE TO ACCESS THE CRESCENT BEACH REDI PROJECT ESRI STORYMAP!](#)

ESRI Storymap is a story authoring web-based application on the ArcGIS platform that enables us to share maps, data, information and multi-media to keep everyone in touch with the Crescent Beach REDI project.

SUMMARY OF PROGRESS:

The Joint Application Permit and the 90% REDI Milestone were submitted for the Crescent Beach REDI Project in June, 2021. Since these submittals, the project team has coordinated the OGS Riparian/Littoral Consent Process, corresponding with landowners in the vicinity of the project site, and has responded to two rounds of comments from environmental permitting agencies on design development.

In transition from the 90% to 100% design, there have been modifications to address input received from environmental permitting agencies, the public through direct correspondence and the Virtual Public Meeting, and coastal modeling results. Design modifications include the elongation and re-orientation of the breakwater to the west of the project site to extend shoreline protection in relation to the Charles Point Army Corps of Engineers Project, and to modify the breach armoring material for sensitivity to turtle nesting activities.

The Draft 100% Basis of Design Report will be provided on the ESRI Storymap and the Wayne County Highway Department Website for public access.

DRAFT TASKS CURRENTLY UNDERWAY:

PROJECT TASK	TASK DESCRIPTION	% COMPLETE	ESTIMATED COMPLETION DATE
NYSOGS Landowner Concurrence & Permit	Permits will be issued from NYSOGS once the re-consent process is completed for the riparian/littoral zones affected by the 100% design modification described above.	80%	October 2021
100% Design Design Development	Comments have been received from NYSDEC, NYSDOS, and USACE on the 90% design. These comments are being addressed and integrated into the 100% design documents.	85%	October 2021
Bidding & Award	Once the 100% Contract Documents are finalized, the project will go out to bid for a one month period, then awarded.	0%	November 2021

NEXT STEPS:

Next steps include finalizing and receiving permits from the NYS Department of Environmental Conservation, NYS Department of State, NYS Office of General Services, U.S. Army Corps of Engineers, and the Towns of Huron and Sodus so that the project is ready for commencement once contract is awarded. Construction commencement is anticipated in early spring of 2022, contingent on Lake Ontario weather conditions, in-water avoidance periods, and environmental permitting.